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Mr. Donald Webster
USEPA Region IV
Atlanta Federal Center
61 Forsyth Street, SW
Atlanta, GA 30303-8960
<M
RE: IntesimMeasures Progress Report
Grenada Manufacturing, LLC. — Grenada, Mississippi
EPA ID No. MSD 007 037 278

Dear Mr. Webster:

This letter serves as the next Interim Measures Progress Report for the referenced site. The
United States Environmental Protection Agency (USEPA) requested that Grenada
Manufacturing transmit such progress repotts on a semi-annual basis until such time that a
Cotrective Measures Study (CMS) Report is completed for the site. As discussed below, the
CMS has been completed. However, Grenada Mfg. and ArvinMeritor have elected to
provide you with this additional report summarizing the status of the various activities
completed or in progress at the site.

Corrective Measures Study (CMS)

A Cotrective Measure Study (CMS) has been completed for the Grenada Mfg. site in
accordance with the CMS Work Plan (October 2002), which had been given conditional
approval by the USEPA. The CMS Report was transmitted to the USEPA on August 15,
2003. Unconditional approval of the CMS Report was received in a letter from the USEPA
dated September 23, 2003. As stipulated in the September 23 USEPA letter, Grenada Mfg.
and ArvinMeritor have begun to implement the corrective measures in accordance with the
schedule outlined in Section 5 of the CMS Report.

Permeable Reactive Batrier (PRB)

The completed Design Basis Report was transmitted to the USEPA and MDEQ in April 2003.
The MDEQ has reviewed the document and has no comments. The USEPA transmitted
comments on the report in a letter dated June 17, 2003. Additional comments were received
from the Science and Ecosystem Support Division (SESD) of the USEPA in an email dated
July 14, 2003. Based on a previous discussion with you, revisions to the Design Basis Report
are waiting on the completion of supplemental data gathering to optimize the PRB design
(i.e., collection of additional groundwater data (see below), completion of an additional
column test on site groundwater, and collection of aquifer porosity measurements).

The preliminary construction schedule included in Section 5 of the Design Basis Report
cutrently indicates that construction is anticipated to commence in the summer of 2004. To
facilitate construction, ArvinMeritor has contracted with the iron filings supplier and iron
filings are being produced and delivered to the site. Production began in November 2003
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and is scheduled to continue until about July. ArvinMeritor is in the process of retaining a
remedial contractor for construction of the PRB. A request for bids will be distributed in
February 2004 with bids due in March. Once a contractor has been retained and a
construction schedule is provided, that information will be transmitted to the agencies.

ArvinMeritor, on behalf of Grenada Mfg., obtained a permit from the US Army Corps of
Engineers (USACOE) for construction of the PRB. Brown and Caldwell (BC) completed a
wetlands survey for the project site and the findings were transmitted to the USACOE in
August 2002. A Pre-Construction Notification for Nationwide Permit #38 was transmitted
to the USACOE in September 2002. As a result of this application, the Mississippi
Department of Archives and History requested the conduct of a cultural resources survey of
the project site. The survey has been completed and the report was transmitted to the
agencies in July 2003. In general, no cultural resources were identified within the project
area. The permit was issued by the USACOE in August 2003.

The USACOE also requested wetlands mitigation for the site to address filling of a portion
of the wetlands during construction of the PRB. ArvinMeritor prepared a Wetlands
Mitigation Plan, which was transmitted to the agencies in March 2003.

At the request of the USEPA, ArvinMetitor also performed a field survey to verify two
previous desktop reviews for threatened and endangered species. This field work has been
completed and a letter was transmitted to the agencies in June 2003 reporting that no
threatened or endangered species were identified in the area where the PRB is to be
constructed.

The USEPA has requested specific performance monitoring requirements associated with
the PRB. These requirements are addressed in the Design Basis Report for the PRB;
specifically, in Appendix E Performance Monitoring Plan. Comments received from the
USEPA on the Design Basis Report included revisions to the Performance Monitoting Plan.
At the request of the USEPA, ArvinMeritor initiated the sampling efforts outlined in the
Performance Monitoring Plan (with consideration given to the USEPA comments on the
Plan). The initial efforts included installation of ten new groundwater monitoring wells,
collection of site-wide groundwater samples, and collection of surface water and sediment
samples from Riverdale Creek. A report summarizing this work is currently being prepared
by BC. In addition, as required by the USEPA, quarterly surface water sampling will begin
in February 2004.

In addition to the technical aspects of the PRB, there are active administrative efforts that
ArvinMeritor is engaged in. ArvinMeritor successfully negotiated the purchase of the
propetty on which a portion of the PRB will be constructed. ArvinMeritor is also
negotiating a site license agreement with the technology patent holder for the iron filings
PRB.

Indoor Air Monitoring
ArvinMeritor has performed indoor air monitoring at the Grenada Mfg. facility. This
sampling was performed in February 2003, in accordance with the approved work plan. A
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teport was transmitted to the agencies in April 2003. We are currently awaiting formal
comments on the report.

Chrome Destruct Pit and Chrome Plating Line Closures

Closure of the Chrome Destruct Pit and the Chrome Plating Lines is complete. Clean
closure was obtained at the Chrome Destruct Pit, but some impacted soil relating to the
chrome plating lines remains in place. The USEPA felt that excavation of that soil might
pose an increased health risk to Grenada Mfg, employees due to the likely presence of
volatile organics in the groundwater under the building in the vicinity of the plating lines.
Migration of chromium in groundwater will be addressed by installation of the PRB.

Groundwater Monitoring at the Equalization Lagoon

The Equalization Lagoon was previously closed by Textron and is currently in a RCRA
monitoring program with the MDEQ. Grenada Mfg. has completed the required one year
of quarterly sampling and has begun the semi-annual monitoting program in accordance
with its permit.

NAPL Recovery Efforts

Recovery of both light and dense non-aqueous phase liquids (LNAPL and DNAPL)
continues at the site on a monthly basis. NAPL recovery is ongoing in select wells in the
vicinity of AOCs A and B, as well as from MW-2 near the Sludge Lagoon. NAPL recovery
has been performed to date by Ferguson Harbour, Inc. under contract to ArvinMetitor.

We trust that this letter provides you with the necessary information regarding the status of
activities at the Grenada Mfg. site. Please feel free to call us at (615) 255-2288 if you have
any questions.

Sincerely,

BROWN CALDWELL

R Dlofl 70~

Dale R. Showers, P.E. Robert E. Ash IV, P.E.
Project Manager Vice President
Environmental Services Environmental Services

cc:  Louis Crawford, MDEQ
Don Williams, Grenada Mfg.
John Bozick, ArvinMeritor
John Devic, Collins & Aikman
Jett Karp, Swidler Betlin Shereff Friedman
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